
• Title:  National Soil Survey
Digitizing and Digital Map
Finishing Coordinator

• Major Task:  Coordinate work
done at 7 Digitizing Units and 7
Digital Map Finishing Sites (12
offices total) and what ever else
comes up.
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SSURGO Status
In Progress  & Remaining Surveys

5/28/02

In Progress

Status48Remain
A- Comp Funded
B- Not Funded
C- Might be Elig ible

Fed



SSURGO Status
In Progress, Remaining  & Project Surveys

5/28/02

In Progress

Status48Remain
A- Comp Funded
B- Not Funded
C- Might be Elig ible

Fed

Project Surveys > 90%  m apped



SSURGO Status
In Progress, Remaining,  Project Surveys 90% & Archived
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SSURGO Status
In Progress, Remaining,  Project Surveys 50% & Archived
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In Progress

Status48Remain
A- Comp Funded
B- Not Funded
C- Might be Elig ible

Fed

Project Surveys > 90%  m apped SSU RGO Archived50%
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SSURGO Status
Compilation Automation & Remaining Surveys

5/28/02
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SSURGO Status
Compilation Automation & Remaining Surveys

5/28/02

Contract
Contract - 1 survey
Contract & Considering OrthoMapper
OrthoMapper
Considering OrthoMapper
OrthoMapper & MAPLE SYRUP

OrthoRec
Potenial for 
Automated Comp
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SSURGO status and projections with SSURGO Initiative funding at 
$7.5 million/year
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Annual SSURGO 
Past and projected with funding increasing to 

$20 million in FY03 
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It may no longer 
be pratical to 
accelerate this 
significantly.



SSURGO status and projections with SSURGO Initiative funding at 
$10 - 12.5 million/year
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DMF Status 
FY01 Acomplishments

9/30/01

done
started
in queue
Pending&Potential

done 13 11 6 5 5 4 7
started 4 6 5 7 4 4 5

in queue 0 0 0 1 0 0 0

Pending&Potential 37 16 30 46 58 35 28

NV MT OR MO TN IN NCGC

       Completed
Past years:          41
FY01 to date:       51 
FY01 projected:  50 

Totals
    51
    35
      1
  251
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DMF Status 
FY01 Acomplishments

6/1/02

doneFY02
started
in queue
Pending&Potential

doneFY02 3 8 8 2 2 5 2

started 7 7 6 10 5 6 6

in queue 0 1 0 0 1 3 0

Pending&Potential 39 15 32 59 66 41 42

NV MT OR MO TN IN NCGC

       Completed
Past years:          91
FY02 to date:       30
FY02 projected:  80 

Totals
30

  47 
5

294
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If no roads and hydro
•DMF will accept hardcopy marked up topos and DRG, for
culture and public land survey or minor civil division, rather
than all digital (If cultural data isn’t excessive).

•If state wants DMF site to do hydro or roads, state needs to pay.
DMF will do if time available.

•Implement now.  Letter from Berman is being sent to all state
soil scientist.
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Soil Surveys Published by decade
North Centeral Region - 6/3/02

nonproject

update

initial

published

maintenance

maintenance
needed
out-of-date

Most of the update 
surveys have a 
counter part out-of-
date or published 
survey shown in red or 
green.
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Soil Surveys Published by Year 
From NASIS Soil Survey Schedule  6/03/02

North Centeral Region

Published  (525 surveys)
Maintenance in progress   (12)
update -date of original ss (125)
maintenance needed (75)
out-of-date ( 114 surveys)There are 10 additional 

updates in progress (not 
shown) that only cover part 
of an original soil survey 
area.   

No Publication Date
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